COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2019

ESTI MATE SUMVARY 07: 46: 35
CONTI D C20949 ESTI MATE NO. 0007 FI NL SPEC YR: 2005
PCN: 20949- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 102.5 DAYS TI ME ALLOW 131 WORK DAYS
Us285, MP 171.3 TO MP 190.0 PERCENT TIME:  78.24 ORI G TIME ALLOW 140 WORK DAYS
PRQJECT NO. NH2854- 139
US285 PASSI NG LANES AND OVERLAY
NAME OF ROAD:
PRQJECT COUNTI ES: PARK
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 12/ 03/ 2019 DATE TIME STARTED 12/12/2018
14802 W 44th AVENUE DATE LET 11/ 01/ 2018 DATE WORK BEGAN  03/13/2019
DATE AWARDED 11/ 15/ 2018 DATE TI ME STOPPED 11/08/2019
DATE CONTRACT EXECUTED 12/11/2018 DATE ACCEPTED 11/08/ 2019
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 12/12/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 11,422,988.71 PARTI Cl PATI NG $ 11,422,988.77 $ 0.00
AWARD PRQIECT AMT: $ 11,223, 247.57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 11, 422, 988. 77 0.00
FUNDS AVAI LABLE: $ -0.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 422, 988. 77 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 168, 348. 71
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 11, 422, 988. 77 168, 348. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 11, 422, 988. 77 168, 348. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 168, 348. 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00035

0020 202-00090

0025 202-00220

0030 202-00240

0031 202-00240

0032 202-00250

0033 202-00810

0035 202-01130

0036 202-01200

C20949
20949- BI D
NH2854- 139
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Headwal |

*Renoval of Pipe

*Rermoval of Delineator

*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

Rem Asphal t Mat (Pl ani ng) CMO #002

Rem Pavenent Marking CMO # 007

Rem Ground Sign CMO #007

*Rermoval of Guardrail Type 3

Rem Tensi oned Cabl e Barrier CMO #002

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 867. 20000
15. 000
EACH
2, 132. 58000
144. 000
LF
56. 69000
700. 000
EACH
2. 08000
18, 210. 000
sy
3. 17000
372, 503. 000
sy
1. 96000
3, 775. 000
sy
1. 96000
6, 126. 000
SF
1. 58000
8. 000
EACH
70. 00000
2, 063. 000
LF
4. 18000
764. 000
LF

3.50000

Page 2
ESTI MATE RUN 12/ 03/ 2019
07: 46: 35

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 6, 867. 20

15. 000
0. 000 0. 00

15. 000 31,988. 70

144.000
0. 000 0.00

144. 000 8, 163. 36

700. 000
0. 000 0. 00

700. 000 1, 456. 00

18, 210. 000
0. 000 0.00

18, 210. 000 57,725.70

372,503. 000
0. 000 0. 00

372, 503. 000 730, 105. 88

3, 775. 000
0. 000 0.00

3, 775. 000 7,399. 00

6,126. 000
0. 000 0. 00

6, 126. 000 9, 679. 08

8. 000
0. 000 0.00
8. 000 560. 00

2,063. 000
0. 000 0. 00

2, 063. 000 8, 623. 34

764. 000
0. 000 0.00

764.000 2,674.00



CONTI D

CAT NO0200

0040

0041

0045

0050

0051

0052

0055

0060

0065

0070

0075

202- 01300

202- 01300

202- 04002

203- 00060

203- 00060

203- 00060

203- 01500

203- 01550

203- 01594

203- 01597

203- 01622

ROADWAY

C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON
20949-BI D
NH2854- 139 ESTI MATE NO 0007
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Renoval of End Anchorage 7.000
EACH
156. 84000
Rem End Anchorage CMO #2 2.000
EACH
156. 84000
*Cl ean Cul vert 16. 000
EACH
2,080.97000
*Enmbankment Material (Conplete In Place) 25, 096. 400
cYy
18. 99000
Enmb Matl (CIP) CMO #002 0. 000
CcY
18. 99000
Enb Matl (CIP) Additional Enbanknment for Stabilization 3, 986. 000
cy
18. 99000
Bl adi ng 0. 000
HOUR
150. 87000
Dozi ng 0. 000
HOUR
208. 10000
Conbi nati on Loader 0. 000
HOUR
93. 64000
Pot hol i ng 1. 000
HOUR
230. 65000
Sweeping (Wth Pickup Broom 0. 000
HOUR

256. 28000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

2.000
0. 000
2.000

16. 000
0. 000
16. 000

25, 096. 400
0. 000
25, 096. 400

0. 000
0. 000
0. 000

3, 986. 000
0. 000
3, 986. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 12/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07: 46: 35

AMOUNT

1,097

313

33, 295

476, 580

75, 694

230.

88

68

52

64

.00

14

.00

.00

.00

65

.00



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20949- BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0007 07: 46: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0080 207-00205 *Topsoi | 4,973. 000 4,973. 000
cY 0. 000 0.00
7.49000 4,973. 000 37,247.77
0081 207-00205 Topsoi |l CMO #002 0. 000 0. 000
cY 0. 000 0. 00
7.49000 0. 000 0.00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 1, 381. 000 1, 381. 000
LF 0. 000 0.00
4.86000 1, 381. 000 6, 711. 66
0090 208-00020 *Silt Fence 32, 550. 000 32, 550. 000
LF 0. 000 0. 00
1. 46000 32, 550. 000 47,523. 00
0095 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
10. 98000 0. 000 0. 00
0100 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 040. 48000 1. 000 1, 040. 48
0105 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0.00
1, 777. 54000 3. 000 5,332.62
0110 208-00071 Mai nt enance Aggregate (Vehicle Tracki ng Pad) 0. 000 0. 000
cY 0. 000 0. 00
47. 05000 0. 000 0.00
0115 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
57.51000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
78. 42000 0. 000 0.00
0125 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00

71.10000 0. 000 0. 00



CONTI D: C20949

PCN: 20949-BI D

PRQIECT NH2854- 139

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0130 208-00207 *Er osi on Control Managenent

0135 208-00300 Tenporary Berns

0140 210-00810 *Reset Ground Sign

0141 210-00810 Res Ground Sign CMO #007
0145 210-01000 *Reset Fence

0150 212-00006 *Seeding (Native)

0151 212-00006 Seedi ng (Native) CMO #002
0155 212-00032 *Soi | Conditioning

0156 212-00032 Soi | Condi tioning CMO #002
0160 213-00002 *Mul chi ng (Weed Free Hay)
0165 213-00061  *Mulch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
115. 000
DAY
167. 30000
0. 000
LF
6. 27000
3. 000
EACH
312. 15000
4. 000
EACH
312. 15000
1, 600. 000
LF
5. 64000
24. 500
ACRE
851. 65000
0. 000
ACRE
851. 65000
24. 500
ACRE
3, 872. 42000
0. 000
ACRE
3, 872. 42000
24. 500
ACRE
658. 73000
4, 904. 000
LB

2.61000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

115. 000
0. 000
115. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

4. 000
0. 000
4.000

1, 600. 000
0. 000
1, 600. 000

24.500
0. 000
24.500

0. 000
0. 000
0. 000

24.500
0. 000
24.500

0. 000
0. 000
0. 000

24.500
0. 000
24.500

4,904. 000
0. 000
4,904. 000
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ESTI MATE RUN 12/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07: 46: 35

AMOUNT

19, 239

936.

1,248

9, 024

20, 865

94,874

16, 138

12,799

50

.00

45

60

00

43

.00

29

.00

89

44



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20949-BID ESTI MATE RUN 12/ 03/ 2019
PRQIECT NH2854- 139 ESTI MATE NO 0007 07:46: 35
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADVWAY
0170 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
5% 0. 000 0. 00
3. 50000 0. 000 0. 00
0171 216-00201 Soil Reten Blanket (S-C)(BioD d 1) 1) CMO #002 0. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0175 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
102. 51000 0. 000 0. 00
0180 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 25000 0. 000 0. 00
0185 304-06007  *Aggregate Base Course (Cl ass 6) 24,821. 000 24,821. 000
cY 0. 000 0. 00
28. 69000 24,821. 000 712,114. 49
0186 304- 06007 ABC (CL 6) Additional dass 6 for Enbanknent 673. 000 673. 000
St abi | i zation
cY 0. 000 0. 00
28. 69000 673. 000 19, 308. 37
0190 304-08000  Aggregate Base Course (Shoul der Material) 4,778. 350 4,778. 350
TON 0. 000 0. 00
20. 58000 4,778. 350 98, 338. 44
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 82.370 82.370
TON 0. 000 0. 00
170. 13000 82. 370 14,013.61
0200 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 75,492. 970 75, 492. 970
TON 0. 000 0. 00
75. 20000 75, 492. 970 5,677,071. 34
0201 403-34721 HVA (G SX) (75) (PG 58-28) CMO #002 519. 040 519. 040
TON 0. 000 0. 00
75.20000 519. 040 39,031.81
0205 411-10255 Emul sified Asphalt (Sl ow Setting) 28, 747.000 28, 747.000
GAL 0. 000 0. 00
3. 08000 28, 747. 000 88, 540. 76



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20949- BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0007 07: 46: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0206 411-10255 Emul Asph (SS) CMO #002 189. 000 189. 000
GAL 0. 000 0.00
3. 08000 189. 000 582.12
0210 601-01000 *Concrete Class B 10. 900 10. 900
cY 0. 000 0. 00
1, 456. 68000 10. 900 15,877.81
0215 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 40. 000
LF 0. 000 0.00
96. 77000 40. 000 3,870. 80
0220 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 229. 000 229. 000
LF 0. 000 0. 00
114. 62000 229. 000 26, 247. 98
0225 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 104. 000 104. 000
LF 0. 000 0.00
156. 70000 104. 000 16, 296. 80
0230 603-05024 *24 Inch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0. 00
2,135. 07000 10. 000 21, 350. 70
0235 603-05030 *30 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
2,397. 28000 5. 000 11, 986. 40
0240 603-10180 *18 Inch Corrugated Steel Pipe 31. 000 31. 000
LF 0. 000 0. 00
92. 64000 31. 000 2,871.84
0245 603-10240 *24 Inch Corrugated Steel Pipe 73. 000 73. 000
LF 0. 000 0.00
111. 87000 73.000 8,166. 51
0250 603-10300 *30 Inch Corrugated Steel Pipe 26. 000 26. 000
LF 0. 000 0. 00
138. 84000 26. 000 3, 609. 84
0255 603-30018 *18 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00

1, 585. 70000 1. 000 1,585.70



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20949- BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0007 07: 46: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 603-30024  *24 Inch Steel End Section 5. 000 5. 000
EACH 0. 000 0. 00
1, 723. 04000 5. 000 8, 615. 20
0265 603-30030 *30 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 985. 24000 3. 000 5,955.72
0270 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) (MSS 31") 850. 000 850. 000
LF 0. 000 0. 00
27.71000 850. 000 23,553.50
0271 606-00301 Cdrail Ty 3 (6-3) CMO #002 700. 000 700. 000
LF 0. 000 0. 00
28.56000 700. 000 19, 992. 00
0275 606-01370 *Transition Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
2,561. 74000 3. 000 7,685. 22
0280 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
1, 855. 96000 0. 000 0.00
0285 606-01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 855. 96000 0. 000 0. 00
0290 606- 02003 *End Anchorage (Nonfl ared) 6. 000 6. 000
EACH 0. 000 0. 00
3, 084. 55000 6. 000 18, 507. 30
0291 606- 02003 End Anchor (Nonflared) CMO #002 1. 000 1.000
EACH 0. 000 0. 00
3, 084. 55000 1. 000 3,084.55
0295 606- 02005 *End Anchorage (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 084. 55000 1. 000 3,084.55
0296 606- 02005 End Anchor (Flared) CMO #002 1. 000 1.000
EACH 0. 000 0. 00

3, 084. 55000 1. 000 3,084.55



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0300 607-11580

0305

612- 00001

0310

612- 00002

0315

612- 00003

0320

614-00012

0325

614- 01583

0330

614- 80385

0335

625- 00000

0340

626- 00000

0345

627- 00009

0346 627-00009

*Modi fi ed Epoxy Pavenent

Mbd Epoxy (I nlaid) CMO #007

C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON
20949-BI D
NH2854- 139 ESTI MATE NO 0007
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Fence (Tenporary) 1, 620. 000
LF
5. 64000
*Del i neator (Type I) 418. 000
EACH
15. 61000
*Del i neator (Type Il) 111. 000
EACH
16. 65000
*Del i neator (Type II1I) 171. 000
EACH
18. 73000
*Sign Panel (Class I1) 125. 000
SF
19. 25000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000
Sli pbase
EACH
296. 54000
*Runble Strip (Centerline) 85, 459. 000
LF
0. 10000
*Construction Surveying 1. 000
LS
90, 978. 33000
*Mobi | i zation 1. 000
LS

845, 000. 00000

Mar ki ng( I nl ai d) (Special) 1, 288. 000
GAL

98. 85000

352. 000
GAL

98. 85000

QrY TH'S PERI OD
QTY TO DATE

1, 620.
. 000
1, 620.

418.

11.

85, 459
0
85, 459

1,288
. 000
1,288

000

000

000

. 000
418.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
11.

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

Page 9

ESTI MATE RUN 12/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07: 46: 35

AMOUNT

9, 136

6,524

1, 848.

3,202

2,406

3, 261.

8, 545

90, 978

845, 000

127,318

34,795

80

98

15

83

25

94

90

33

00

80

20



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20949- BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0007 07: 46: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 627-00011  *Pavenent Marking Paint (Waterborne) 4,163. 000 4, 163. 000
GAL 0. 000 0.00
33. 30000 4,163. 000 138, 627. 90
0351 627-00011 Pvnt Mg Paint (Waterborne) CMO #002 69. 000 69. 000
GAL 0. 000 0. 00
33. 30000 69. 000 2,297.70
0355 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 3, 091. 000 3, 091. 000
SF 0. 000 0.00
14. 57000 3, 091. 000 45, 035. 87
0356 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) CMO #007 1, 731. 000 1,731. 000
SF 0. 000 0. 00
14. 57000 1, 731. 000 25, 220. 67
0360 627-30405  *Preformed Thernopl astic Pavenent Marking 795. 000 795. 000
(vord-Synbol) SF 0. 000 0.00
21. 85000 795. 000 17, 370. 75
0365 627-30410 *Prefornmed Thernopl astic Pavenment Marking (Xwal k- St op 127.000 127.000
Li ne
) SF 0. 000 0. 00
12. 49000 127. 000 1, 586. 23
0370 630-00000 *Fl aggi ng 4,789. 000 4,789. 000
HOUR 0. 000 0. 00
24.57000 4,789. 000 117, 665. 73
0375 630- 00001 *Pilot Car Qperation 36. 000 36. 000
HOUR 0. 000 0. 00
37. 64000 36. 000 1, 355. 04
0380 630-00007 *Traffic Control Inspection 85. 000 85. 000
DAY 0. 000 0.00
203. 89000 85. 000 17, 330. 65
0385 630-00012 *Traffic Control Management 94. 000 94. 000
DAY 0. 000 0. 00
679. 65000 94. 000 63, 887. 10
0390 630-00031 *Courtesy Patrol 612. 000 612. 000
HOUR 0. 000 0. 00

76. 88000 612. 000 47, 050. 56



CONTI D

CAT NO0200

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

0445

630- 00040

630- 00041

630- 80001

630- 80336

630- 80341

630- 80342

630- 80344

630- 80348

630- 80355

630- 80358

630- 80360

C20949
20949-BID
NH2854- 139
| TEM
DESCRI PTI ON

ROADWAY

Traffic Incident Managenent Pl an Devel opnent

Traffic Incident

Managenent Pl an | npl enentation

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

*Construction Information Sign

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
5, 125. 54000
6. 000
MON
4,510. 47000
4.000
EACH
1, 150. 17000
4.000
EACH
209. 12000
65. 000
EACH
31. 37000
168. 000
EACH
41. 82000
144. 000
SF
19. 87000
4.000
EACH
41. 82000
5. 000
EACH
13, 864. 79000
(c 2.000
EACH
3, 412. 87000
200. 000
EACH

31. 37000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

65. 000
0. 000
65. 000

168. 000
0. 000
168. 000

144.000
0. 000
144. 000

4. 000
0. 000
4.000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

200. 000
0. 000
200. 000

Page 11

ESTI MATE RUN 12/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07: 46: 35

AMOUNT

5,125

27,062

4, 600

836.

2,039

7,025

2, 861.

167.

69, 323

6, 825

6,274

54

82

68

48

05

76

28

28

95

74

00



CONTI D: C20949 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20949- BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0007 07: 46: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 33. 000 33. 000
EACH 0. 000 0.00
36. 60000 33. 000 1, 207. 80
0451 630-80367 Port Traf Speed Mnitor CMO #005 2.000 2.000
EACH 0. 000 0. 00
2, 645. 00000 2.000 5, 290. 00
0455 630-80370  *Concrete Barrier (Tenporary) 16, 200. 000 16, 200. 000
LF 0. 000 0.00
34. 85000 16, 200. 000 564, 570. 00
0460 630-80371 Reset Concrete Barrier (Tenporary) 16, 080. 000 16, 080. 000
LF 0. 000 0. 00
3. 08000 16, 080. 000 49, 526. 40
0465 630-80380 *Traffic Cone (36 Inch) 500. 000 500. 000
EACH 0. 000 0.00
3. 14000 500. 000 1, 570. 00
0470 630-80511 *Mbbi | e Pavenment Marking Zone 1. 000 1.000
LS 0. 000 0. 00
2,497.16000 1. 000 2,497.16
0475 630-85011  *lnpact Attenuator (Tenporary) 266. 000 266. 000
DAY 0. 000 0.00
115. 02000 266. 000 30, 595. 32
0480 630-85041 *Mobi | e Attenuator 21. 000 21.000
DAY 0. 000 0. 00
365. 96000 21. 000 7,685. 16
0485 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70016 F/ A Fuel Cost Adjustment - 77, 355. 040 -77,355. 040
FA 0. 000 0.00

1. 00000 -77,355. 040 -77,355.04
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PCN: 20949- BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0007 07: 46: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70018 F/ A Roadway Smoot hness |ncentive 229, 236. 900 229, 236. 900
FA 0. 000 0. 00
1. 00000 229, 236. 900 229, 236. 90
0505 700-70019 F/ A Asphalt Cenent Cost Adjustnent 31, 322. 960 31, 322. 960
F A 0. 000 0.00
1. 00000 31, 322. 960 31, 322. 96
0510 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 19, 200. 000
FA 0. 000 0. 00
1. 00000 19, 200. 000 19, 200. 00
0515 700-70025 F/ A Quality Incentive Paynent 30, 080. 790 30, 080. 790
F A 0. 000 0.00
1. 00000 30, 080. 790 30, 080. 79
0520 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0521 700-70034 F/ A Force Account - Enbankment Stabilization 115, 140. 450 115, 140. 450
F A 0. 000 0.00
1. 00000 115, 140. 450 115, 140. 45
0525 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $11, 333, 022.67 $ 0. 00 $11, 333, 022. 67

CAT NO0300 Str. G 13-G

0530 202- 00503 *Renoval of Portions of Present Structure 1. 000 1.000
5% 0. 000 0.00
8, 323. 88000 1. 000 8, 323. 88
0535 210- 00520 *Rebuild Portions of Present Structure 1. 000 1. 000
5% 0. 000 0.00
9, 884. 60000 1. 000 9, 884. 60
CAT 0300 CURRENT AMI $ 18,208.48 % 0.00% 18, 208. 48

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620-00002 *Field Ofice (Cass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 627. 70000 1. 000 25, 627.70
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PCN: 20949- BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: NH2854- 139 ESTI MATE NO. 0007 07: 46: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0.00
20, 502. 16000 1. 000 20, 502. 16
0550 620-00015 *Field Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
15, 376. 62000 1. 000 15, 376. 62
0555 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 125. 54000 2.000 10, 251. 08
CAT 0400 CURRENT AMT $ 71,757.56 $ 0.00% 71,757.56

PRQJECT TOTAL CURRENT AMI $11,422,988.71$% 0.00 $11, 422,988. 71



